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Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:30 AM. Crews had to work on miscellaneous
activities on the tower . They started at 7:35 AM.

Carlos , Jose , Rogelio , & Juan had to work on house keeping inside the tower shafts & the cells .
Carlos & Jose had to work between 3 & 9 meters . Rogelio & Juan had to work on the South tower between
13 & 53 meters . Crews had to clean , vacuum , pull out of the site the debris , & excess materials .

Tower crews were done at 5:00 PM. They left at 5:10 PM. Carlos left at 3:30 PM.

Conco reinforcing steel crews came to the site at 6:55 AM. Travis , Alfredo , John , Jose , & Steven had
to work on the fender slab reinforcing steel . They started at 7:00 AM.

Travis , John , & Steven continued to work on the South West side of the slab . Crews had to place the
spacer block , carry bars , & # 16 lower bars .

In addition to that , crews had to complete placing # 16 bars on the North West side of the slab , fly ,
set the materials on the site , & place the top bars after Jose & Alfredo completed placing the hoops . They
started at 7:05 AM. Crews were done at 11:30 AM.

After hat , crews joined Alfredo & Jose on the hair pins on the East side of the fender to the end of the
shift .

Alfredo & Jose had to work on # 22 & 29 loops . Crews had to place the remaining loops on the South &
South West corner . They started at 7:10 AM. Crews were done at 8:40 AM.

After that , crews had to work on the hair pins on the East side . Crews had to install # 13 hair pins at
every intersection . They started at 8:45 AM.

Conco crews were done at 2:20 PM. They had to wrap up their tools . Crews left at 2:30 PM.

Dutra crews came to the site at 6:55 AM. Sam , Ron , Dan , Steve , Ben , James , & Luke had to work
on the plastic lumber on the North & South sides . Crews had to prepare their tools , equipments , set the
boat in the water , reroute the
power lines . They were done at 7:30 AM.

After that , crews had to install the remaining bolts on the plastic lumber on the West side . They
started on the 7:40 AM. Crews were done at 9:20 AM.

Then , crews had to fly , set the 1.2 X 2.4 meters plastic cover panels , drill , install , & tighten the bolts
. They started at 9:30 AM. Crews were don on the North side at 1:30 PM. Crews had to fly the platform &
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set it on the North side . They were done at 1:40 PM.
In addition to that , crews had to work on the cover panels on the North side . They started at 1:45 PM.

Crews were done at 3:00 PM.

Dutra had to wrap up their tools & equipments . Crews left at 3:25 PM. Steve left at 1:30 PM.

Certified Coating barge with their equipments. , hoses , & materials was tugged to the site at 9:15 AM.
Crews came to the site at 12:40 PM. Crews had to work on the preparations for blasting & painting the
shear plates inside the tower . They had to connect the hoses to the blaster , vacuum , & vacuum tanks .
They started at 12:45 PM. crews were done at 3:00 PM. They left at 3:10 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0670562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 6.00 0.00 0.00 6.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00
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Equipment, Crane, 60 Ton

0.00

002154

0.00

No

0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP STEVEN SCALLYIronworker 8.00 0.00 0.00 8.00

FOR TRAVIS KRAUSSIronworker 8.00 0.00 0.00 8.00

JNM JOSE CERVENTESIronworker 8.00 0.00 0.00 8.00

JNM JOHN NIGHTINGHTONIronworker 8.00 0.00 0.00 8.00

JNM ALFREDO CORPUSIronworker 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM DAN PEREYPainter 3.00 0.00 0.00 3.00

JNM RAMON GUITTEREZPainter 3.00 0.00 0.00 3.00

JNM RON PUBBPainter 3.00 0.00 0.00 3.00

JNM ANDREWS MADINAPainter 3.00 0.00 0.00 3.00

JNM RICARDO PASSILAPainter 3.00 0.00 0.00 3.00

FOR TONY KATRONESPainter 3.00 0.00 0.00 3.00
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